




RHSA Update

2019/4/11

New RH Development Plan

- RHEG has \$300K budget for New RH Development.
 - Approved by AB.
- The development process is divided into 2 parts.
 - Design and Manufacture
- Design Part
 - Contract Development by Panasonic.
 - Sample Hardware (10 units by the end of Sept.(T.B.D.))
 - Spec of sample will be same as KingFisher board.
 - Hardware Design becomes OPEN.
 - Requirement Specification is not ready to be reviewed by SAT.
- Manufacture Part
 - Use public bid or Cloud funding(T.B.D.)

RHEG Schedule (Draft)



Request to SAT

- Requirement Specification v0.2.0 (Draft)
https://wiki.automotivelinux.org/_media/eg-rhsa/agl_referencehardwarespec_v0.2.0draft.pdf
- Finalized by the next weekend.
- Give us your feedback.

