

CES2019 Plan : Three demo sets

(1) W/W



- **FF(2018/8 release) stable demo.**
- Green Box from Japan(M3+KF), + RHA board(Intel Extension board)
- Demo structure is consist of existing applications
- Target : stabilization and bugfix for AGL Apps from Sep to Nov.
- App Validation & Manager konsulko

(2) EU



- **Speech focused PoC demo.**
- Green box from Germany + GG
- Team Europe (IoT.bzh, Microchip, Jan-simon) + Fiberdyne, Speech EG (Amazon/Nuance)
- Manager : IoT.bzh

(3) Japan

- Japan Platinum/Gold PoC: Charrenging
- New Box and bare board + monitor panel. (M3,rpi3, etc)
- Target concept: New H/S design, Mapbox, etc
- Manager : Kusakabe-san/Kurokawa

F2F & Integration W/S plan proposal

- Sep 11 -13 – Santa Clara (LG Office)
 - Oct 15 – 18 - Fall AMM – Dresden, Germany
 - FF 6.0.1 – 08 Oct
 - FF 6.0.2 – 15 Nov
 - FF 6.0.3 – 18 Dec
 - FF 6.0.4 – 15 Jan
 - Nov 6-8 – CES Integration Session – Yokohama (FF Focused)
 - > Nov 27-29 - CES Integration Session **Europe** - Germany? (GG Focused)
 - Dec 10-14 CES Integration Session Final – Japan and/or Germany (FF and GG)?
 - Jan 8-11 : CES 2019
- | |
|-------------------|
| GG RC1 – 22 Nov |
| GG RC2 – 06 Dec |
| GG RC3 – 20 Dec |
| GG RC4 – 17 Jan |
| GG Final – 31 Jan |

CES2019 Plan : Three demo sets

(1) W/W



- **FF(2018/8リリース予定)での安定版を展示。**
- 日本の筐体を使用(M3+KF)、Intel+拡張ボード/岡谷エレ
- 既存のアプリで完結するデモ構成。
- 9月~11月を目処にアプリBugfix、安定化を目指す。
- App Validation & 主担当 konsulko

(2) EU



- **Speechにフォーカス**したPoCデモを展示。
- EUの筐体を使用(M3)、GGで作成
- EUチーム (IoT, Microchip, Jan-simon) +Fiberdyne とAmazon/NuanceでPoc作成。主担当 IoT.bzh

(3) Japan



- 日本(プラチナ/ゴールド)を中心にPOC。GGで作成
- 筐体なし。ボード+大型モニター。(M3,rpi3など)
- 目標(案): 横画面のNewデザイン(スズキさん)、W/Mの縦横対応(トヨタさん)、Mapbox(New地図アプリ:AWさん)など。
- リーダー?